UNCLASSIFIED

p - DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) February 1999
BUDGET ACTIVITY PE NUMBER AND TITLE
4 - Demonstration/Validation 0603611M Marine Corps Assault Amphibious
Vehicles
COST (In Mill FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Total Cost
(In Millions) Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
B0020 ADVANCED AMPHIBIOUS ASSAULT VEHICLE 67202 103966 94843 110584 128929 149593 69778 55496 Continuing| Continuing
(AAAV)
Quantity of RDT&E Atrticles 1 2 11

A. (U) Mission Description and Budget Item Justification:

(U) The AAAV program will field a successor to the Marine Corps’ current amphibious vehicle, the AAV7ALl. The AAAV will pttowidencipal means of tactical
surface mobility for the Marine Air-Ground Task Force (MAGTF) during both ship-to-objective maneuver and subsequent coatibas@strore as part of the Navy arjd
Marine Corps Operation Maneuver from the Sea Doctrine. The AAAV will provide the Marine Corps with the capability totleedalitgpectrum of military missions
from humanitarian operations to conventional combat operations. The AAAV replaces the AAV7A1 vehicle.

(U) Justification for Budget Activity: The AAAV Program was approved by the Defense Acquisition Board (DAB) which conducted a Milestone | review in 1995
signifying the beginning of the Program Definition and Risk Reduction (PDRR) phase. During this phase three (3) prototyggedesigned, frabricated, and undergo
Development and Operational testing..

(U) FY 1998 Accomplishments:

e (U $ 60419 Continued PDRR phase, conducted preliminary and critical prototype design reviews. Continued Modeling and Siminétatednd
fabrication of long lead subsystem/components for the AAAV Personnel (P) prototypes. Initiate AAAV Survivability program.

e (U) % 3513 Continued to provide in-house technical support.

- (U) S 3270 Continued to provide program support to coordinate and update program planning, program analysis, and program execution.

(U)Total $ 67202
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DATE
February 1999

BUDGET ACTIVITY

PE NUMBER AND TITLE

4 - Demonstration/Validation 0603611M Marine Corps Assault Amphibious

Vehicles

(U) FY 1999 Planned Program:

e (V) S
e (U S
e (V) S
- U)$
N (O)
(U)Total $

92135

2451
5282

1550

2548
103966

Continue PDRR phase, initiate and compl ete assembly of first prototype, initiate extensive contractor prototype testing. Initiate AAAV
Command (C) System development. Initiate second and third prototype assembly. Continue AAAV Survivability program.

Continue to provide in-house technical support.

Continue to provide program support to coordinate and update program planning, program analysis, and program execution. |nitiate software
Independent Verification and Validation (IV& V).

Complete armor validation and initiate armor characterization testing. I nitiate combined government/contractor prototype acceptance testing.

SBIR: Portion of program reserved for Small Business Innovation Research assessment with 15 U.S.C. 638 (f)().

(U) FY 2000 Planned Program:

e U)S

e (U)S

- U)$

- US

(U)Total $
()

$

77974

3383

5486

4500

94843

3500

Continue PDRR phase. Complete assembly of second and third prototypes. Complete extensive contractor testing of all three prototypes.
Continue AAAV (C) system development. Continue AAAV Survivability program.

Continue to provide in-house technical support.

Continue to provide program support to coordinate and update program planning, program analysis, and program execution. Continue software
IV&V.

Initiate and complete combined government/contractor Developmental Testing-1 (DT-1) , Initiate Early Operational Assessment (EOA) testing,
Initiate and complete ballistic hull & turret testing.

Initiate Smart Work initiatives to reduce production and operational support costs
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DATE
February 1999

BUDGET ACTIVITY PE NUMBER AND TITLE

4 - Demonstration/Validation 0603611M Marine Corps Assault Amphibious
Vehicles

B. (U) Project Change Summary FY 1998 FY 1999 FY 2000

(U) Previous President’'s Budget 68186 104822 92795

(U) Adjustments to Previous President’s Budget -984 -856 2048

(U) Current Budget Submit 67202 103966 94843

(U) Change Summary Explanation:

(U) Funding: FY 1998 reflects an increase of below threshold reprogramming of $1,203 thousand and a decrease of $2,18% BBiRartely2000/01
reallocation of funds. FY 1999 reflects a return of funds reduced in previous years, a decrease of $856 thousand fod MER®MG anonomic and R&D general
reductions. FY 2000 reflects funding adjustments for non-pay inflation and Smart Work initiatives for the AAAV engine.

(U) Schedule:  Not applicable.

(U) Technical:  Not applicable.

C. (U) Other Program Funding Summary FY 1998 FY 1999 FEY 2000 FEY 2001 FY 2002 FEY 2003 FEY 2004 FEY 2005 To Total
(APPN, BLI #, NOMEN) Compl Cost

(U) PANMC, BLI# 147500, AAAV 7083 17872 Cont. Con

(U) PMC, BLI# 202200, AAAV 36270 182627 274602 Cont. Cont.

(U) Related RDT&E

(U) PE 0206623M (Marine Corps Ground Combat/Supporting Arms Systems), Project C0021, AAV7AL.
(U) PE 0206623M (Marine Corps Ground Combat/Supporting Arms Systems), Project C2237, AVTB.
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DATE
N Hebruary 1999
Fi - Brmwere LA 2 A L 2 VA2 L I L 7% I > L ﬁ‘eﬂ-'lﬁl‘ee'-laﬁel-ﬁ‘ii-'lal‘tﬁ"laﬂ'ﬁ-‘hm.
ngtration/\Maliddtion ¢ 9 9603611 arine|Corpps Asgault Amphjbiogs
I - Il Jan|01 CDR @hid&%u IOC|Feb 06 FOC Aug
Mar 9% - Dec

Protg Rollout (3) Aug P9 - Dec|99
Contfactor Aug 99 - Jan[00
Prot¢ Beli%esnefiule Prpfile ¢ Janfoo
DT I Jan 00 -Julop M= ] Aug|00 - Fely 03
1
EOA[MCOTEA) J Jul0g-Oct 0

Fel 01
EMD ‘ Feb 01 Dec 0§
EMD

END Design
Del'y} Protos Oct Op - Jun 03
DT IJRAM-D 2 dct 02 - War 05
LFTQE Mdy 04 - Nlay 05
I0T& I Apr 0F- Sep Op
L Jul 03
LRIP]Facilitization [ 200000000000 x|
IRy & Sep 07
LRIH Deliveries I—
12 | 27 62 101

FRP Facilitization Dec 05
JLLTI [ I00000000000 Aug -
FRP 200 200 ]200 | 200 | 112 912

! PDRR vehicle tests continue for the period Aug 00 to Feb 03 for EMD design solutions and the accumulation of reliability data.

22 ENID vehicles go to LFT&E; 9 vehicles continue RAM-D testing for Apr 04 to Mar 05.

®Lon

lead time items (LLTI) that are not affected by redesign.
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DATE
February 1999

BUDGET ACTIVITY PE NUMBER AND TITLE
4 - Demonstration/Validation 0603611M Marine Corps Assault Amphibious

Vehicles
A. (U) Project Cost Breakdown FY 1998 FY 1999 FY 2000
Product Development 60419 92135 81474
Support and Management 6733 10281 8869
Test and Evaluation 50 1550 4500
Total 67202 103966 94843
B. Budget Acquisition History and Planning Infor mation
Performing Or ganizations
Contractor or Contract
Government Method/Type Award or Performing Project Total
Performing or Funding Obligation Activity Office Prior to Budget to Total
Activity Vehicle Date EAC EAC FY 1998 FY 1998 FY 1999 FY 2000 Complete Program
Product Development Organizations
GDLS (PDRR) CPAF JUN 96 64851 60419 92135 81474 CONT. CONT.
EMD award FEB 01 CONT. CONT.
Support and M anagement Organizations
TMA Alex, VA CPFF DEC 93 3925 3925 3262 663 0 0 0 3925
Support Contract FFF SEP 98 0 0 3745 3851 CONT. CONT.
Misc. Contracts CPFF Various CONT. CONT. 5587 2257 3770 1335 CONT. CONT.
Misc. Gov. labs WR Various CONT. CONT. 8301 3513 2451 3383 CONT. CONT.
Program Office WR OCT 96 2773 2773 2773 0 0 0 2773
Personnel Costs
Modeling & WR Various 4361 4361 3146 300 315 300 300 4361
Simulation
Test and Evaluation Organizations
Miscellaneous Various Various CONT. CONT. 1235 50 1550 4500 CONT. CONT.

Government Furnished Property
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DATE

February 1999

BUDGET ACTIVITY PE NUMBER AND TITLE
4 - Demonstration/Validation 0603611M Marine Corps Assault Amphibious
Vehicles
Contract
Method/Type Award or Total
Item or Funding Obligation  Delivery Prior to Budget to Totd
Description Vehicle Date Date FY 1998 FY 1998 FY 1999 FY 2000 Complete Program
Product Development Property
27 0 0 0 0 27
Support and M anagement Property
Test and Evaluation Property
Tota
Prior to Budget to Total
FY 1998 FY 1998 FY 1999 FY 2000 Complete Program
Subtotal Product Development 64878 60419 92135 81474 CONT. CONT.
Subtotal Support and Management 23069 6733 10281 8869 CONT. CONT.
Subtotal Test and Evaluation 1235 50 1550 4500 CONT. CONT.
Total Project 89182 67202 103966 94843 CONT. CONT.
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